
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1029 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 45.19

465 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$61,163,797.95

$58,348,225.02

$44,511,972.38

25.34%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $61,163,797.95 $58,348,225.02 $44,511,972.38 27.22% $1,057,695.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,399,788.16 $11,553,631.90 $846,156.26

Non-Participating $3,099,947.14 $2,888,408.07 $211,539.07

Total Earnings $15,499,735.30 $14,442,039.97 $1,057,695.33

Stockpiled Materials $1,152,090.27 $1,152,090.27 $0.00

Gross Earnings $16,651,825.57 $15,594,130.24 $1,057,695.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $16,651,825.57 $15,594,130.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,057,695.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 205-0001     UNCLASS EXCAV CY  3,190,506.000 1,408,494.995

 1.750 604,397.333

 

 

2,012,892.328 $1,057,695.33 $3,522,561.57

0055 318-3000     AGGR SURF CRS TN  300.000 896.180

 12.600 .000

 

 

896.180 $.00 $11,291.87

Category Amount: $1,057,695.33 $3,533,853.44

Category Number: 0020 DRAINAGE

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,408.500

 26.000 .000

 

 

2,408.500 $.00 $62,621.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

Category Amount: $0.00 $151,956.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 1,979.888

 25.000 .000

 

 

1,979.888 $.00 $49,497.20

Category Amount: $0.00 $49,497.20

Category Number: 0040 TEMPORARY EROSION CONTROL

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 4,073.250

 2.500 .000

 

 

4,073.250 $.00 $10,183.13

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 4.500

 950.000 .000

 

 

4.500 $.00 $4,275.00

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 1,792.500

 11.500 .000

 

 

1,792.500 $.00 $20,613.75

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 20.000

 400.000 .000

 

 

20.000 $.00 $8,000.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 14.000

 250.000 .000

 

 

14.000 $.00 $3,500.00

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 909.000

 10.200 .000

ECTC FA NO 1

                                                            

909.000 $.00 $9,271.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,181.000

 5.800 .000

ECTC FA NO 1

                                                            

2,181.000 $.00 $12,649.80

Category Amount: $0.00 $68,493.48



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $187,721.09

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,071.429

 26.810 .000

 

 

1,071.429 $.00 $28,725.01

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/01/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0015

05/20/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $45,953.76

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

Category Amount: $0.00 $16,683.49

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

Category Amount: $0.00 $16,496.21

Project Total Amount: $1,057,695.33 $15,499,735.30


